
TCR Program – Application Approval Project #110 – February 2006 
  
Stanislaus /  Route 132; build 3.5 miles of new four-lane expressway from Route 33 to the San 
San Joaquin Joaquin County line in Stanislaus and San Joaquin Counties. 
              
($ X 1,000) 
Estimated Project Cost: $32,134 TCRP Funds Approved to Date: $500 
Total TCRP Funds Available: $2,000 Phase(s) Approved: 1 
Lead Agency: California Department of 

Transportation 
Implementing Agency: Same 

   
TCRP Allocations to Date: $453  for Phase(s): 1 
Advance Approved: $0     for Phase(s): N/A 
LONP Approved to Date: $0     for Phase(s): N/A 
   
 
Project Summary: Construct a 4-lane divided 
expressway between the Route 33/132 Separation 
Overhead in San Joaquin County to 0.16 kilometers 
west of the San Joaquin River in Stanislaus County to 
increase capacity and improve level of service and 
safety on Route 132. Route 132 is an important 
interregional, freight movement and commuter route 
connecting Interstate 5, Interstate 580 and Route 99. 
 
 
 
 
 
 
 

 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Preparation of project report & environmental document 1/01 7/04 $1,000
2 Plans, Specifcations & Estimates 7/04 3/06 $1,500
3 Right of way acquisition 7/04 3/06 $1,034
4 Construction 9/06 5/09 $28,600

Total: $32,134

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $500 $500
Proposed $1,500 $1,500

Committed $500 $517 $1,017
Proposed

STIP-IIP State Committed $517
Proposed

Committed
Proposed $28,600 $28,600

Committed $1,000 $1,034 $2,034
Proposed $1,500 $28,600 $30,100

Totals: $1,000 $1,500 $1,034 $28,600 $32,134

Totals:

STIP State

TCRP State

STIP-RIP State
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Prior TCRP Action: 
• Original application was approved on December 5, 2000 (TA-00-03) for $500,000 for Phase 1.  An 

allocation of $500,000 was made to Phase 1. 
• The funding plan was updated based on the 2002 STIP Adoption (G-02-04) on April 4, 2002. 
• The funding plan was updated based on the 2004 STIP Adoption (G-04-07) on August 5, 2004. 
• $47,000 of allocated TCRP funds for PA&ED expired February 2006. 

 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  The Federal Highway Administration (FHWA) has requested that Caltrans include an 
analysis of cumulative environmental impacts. The environmental document would need to address an additional 
twelve to fifteen miles study area along the corridor in addition to the three and a half mile limits of the proposed 
project. This would elevate the type of environmental document necessary for the project to an EIR/EIS and may 
add an additional year to the schedule for PA/ED. 
 
In order to address this effect on the overall delivery schedule, the department has received approval of a scope 
of work for environmental studies from FHWA, which significantly tightens and focuses these studies beyond the 
project limits originally requested by FHWA.  Every effort will be made to tighten the schedule further and start the 
construction earlier than currently scheduled. 


